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1. Training to Lead Farmers:

As per the approval, the total number of farmerdeotrained is 120 and based on
which a time table was made for conducting thening to the farmer ommparting
Training to the Lead Farmers on “Nursery Raisin@&mmercial Plantation of Bamboo”. The
training was scheduled to be conducted during tlomtim of May, 2007. In this regard
intimation letter have been despatched to the aon&tate Mission Directors of National
Bamboo Mission. Most of the states have respondddew could not response as they are still
in the process of structuring the State BamboorBig€ommittee/implementing agency. This
matter was discussed with the State Mission Dirsadaring the Review Meeting.

So far training could be conducted in two statay.o

2. Training Workshop for Field Functionaries:

As per approved proposal, the number of targetdees of Field Functionaries is 60.
Except for the state of Jharkhand and West Benbatevthere is no provision for the same, all
the others states under BTSG of CBTC has been edver

In this regard, the training was held at NIRD, Girati on the 8 & 9" of June, 2007.
During this training, a review meeting of the Sthtission Directors on the progress for each
individual state was also held in the presencehefMission Directors of NBM/Horticulture

Commissioner, Ministry of Agriculture, Govt. of lied



State wise no. of target nos. and actual participas
for this training is given as below:

Training Workshop for Field Functionaries
Participants from Target Nos. No. of Actual particpants
Assam 10 18
Arunachal 5 05
Manipur 5 05
Mizoram 5 02
Meghalaya 5 06
Nagaland 5 05
Sikkim 5 11
Tripura 5 05
Orissa 5 08
NGOs 10 21
TOTAL 60 86

Mentioned may be made here that the actual numbearicipants far exceeded the

approved number of trainees. This was mainly duextess number of participants from
Local NGOs and the states of Assam and Sikkim. Ble¢ghdepartments of Agriculture

and Forest of these two states had sent their @parate trainees. CBTC managed to
accommodate all the participants in spite of thetéd budget.

The numbers of copies printed are as follows:

English : 10, 000 (Ten Thousand)
Hindi 3, 000 (Three Thousand)
Bengali 3, 000 (Three Thousand)

3. Training Manual Design & Printing:

Training Manual onNursery Raising, Commercial Propagation, Preservatin and
Primary Processing of Bambodhas been prepared and is being completed. Fortlieis
assistance of specialized institutes and Foresed®els Institutes has been utilized for
making the module more comprehensive. The manuslben sent to all the State
Mission Directors (NBM). This manual will be usadthe forth coming Lead Farmers’
trainings. (A sample copy of which is enclosed thit®)

4, Centralized Publicity Campaign:

For wider publicity of the National Bamboo Missi@agvertisement has been given to the
Newspaper, Magazines and Electronic Media. (A sangppy of the advertisement is
enclosed). Besides these mass media, Posters, udeschnd other forms of publicity
have been used so as to spread more awareness #meonss and involve as many
people as possible in the National Bamboo Mission.



In this regard, a 10 second slot of Audio-visuabrpo film has been made with the
assistance of a specialized Advertising agencyortter to reach the rural mass, this
Promo Film is being dubbed into several local laggs for the purpose of telecasting in
the electronic media of the respective state.

Newspapers to which advertisement has been giveneaas follows:

PAPERS BASE MEDIUM
1. The Assam Tribune Guwabhati, Assam English
2. Ajir Dainik Batori Guwabhati, Assam Assamese
3. Poknapham Imphal, Manipur Manipuri
4. The Arunachal Times Itanagar, Arunachal English
5. Dainik Sambad Agartala, Tripura Bengali
6. Mawphor Shillong, Meghalaya Khasi
7.  Sikkim Express Gangtok, Sikkim English
8. Vanglaini Aizawl, Mizoram Mizo
9. Nagaland Post Kohima, Nagaland English
10. Dharitri Bhubhaneswar, Orissa Oriya
11. The Times of India Guwabhati, Assam English

Magazines to which advertisement has been given aas follows:

MAGAZINE BASE MEDIUM

1. North East Panorama Guwabhati English
2. Sonali Souvenir Guwabhati English

3. Jibon Guwabhati Assamese
4. The NE Window Dimapur English

Electronic media to which advertisement is beingigen:

CHANNEL BASE MEDIUM
1. North East DD Guwahati English
2. DD Imphal Kendra Imphal English
3. DD Kohima Kendra Kohima English

4. DD Silchar Kendra Silchar English



5. DD Itanagar Kendra
6. DD Agartala Kendra
7. DD Tura Kendra

ltanagar
Agartala

Tura

English
English
English

5. Organizing an International Level Seminar:

In order to attract and make the participation frthie foreign countries convenient, New
Delhi has been chosen as the venue for holdingriteenational Level Seminar some
time in the month of September. The detail prograrsthedule is under preparation.
This event is scheduled to coincide with the Inational Bamboo Expo/festival at New
Delhi for which Union Ministry of Commerce & Indugtalso will render support.

6. Exposure & Educational Trip to Bamboo Developedaountries:

All the State Mission Directors and the two Offisifrom the NBM are proposed to visit

some bamboo developed Asian countries accompagi&@BBC staff. The tour program

is scheduled to take place sometime in the endlgfal beginning of August, 2007.

Annexure — 1

BTSG-CBTC, Approved Proposals for 2006-07

SI.No. | Approved Heads of Physical Remarks
Activities
1. Experts 2 nos. for 6 Appointed
month
2. Traveling Ongoing
3. Imparting training to 120 persons Under process
farmers
4, Imparting training to Field 60 persons Completed
Functionaries
5. Training Manual Design & 20,000 copies English =10,000
Printing Hindi = 3,000
Bengali = 3,000.
6. Centralized Publicity News Papers = 11
campaign Magazine = 4
TV = 7 states
7. Organizing an International Scheduled for November
Level Seminar T N. Delhi




8. Exposure & Educational Scheduled for JULY-
Trip to Bamboo Developed AUGUST to South East
countries Asian countries
(under international trade
fair)

9. Consultancy works ongoing

Annexure — 2
BTSG-CBTC, Guwahati, Physical Achievements & Expeniture Statement till 30™

June 2007
Sl.No. | Approved Heads Rate Physical | Amount | Physical Amount Balance
of Activities (in Rs.) Received | target Utilized Amount
(in Rs. | Achieved (in Rs.) (in Rs.)
Lakhs)
1. Experts 25,000.00 2 nos. 3.00 2 nos. 3,00,00.00 0.00
for 6
month
2. Traveling 2.00 1,25,000.00  75,000.00
3. Imparting training| 1520 120 1.80 40 60,800.00 1,19,200.00
to farmers persons persons
4, Imparting training| 8000 60 4.80 86 persons 664,000.00 (-)1,84,000.00
to Field persons
Functionaries
5. Training Manual 20,000 34.00 16,000 27,20,000.0Q 6, 80,000.00
Design & Printing copies copies
printed in
3
languageg
6. Centralized PB 10.00 News 10,| (-)50,000.00
Publicity Papers 3  50,000.00
campaign 11
Magazine
=3
V=7
states
7. Organizing an PB 20.00 NIL 0.0Q 20,00,000.00
International
Level Seminar
8. Exposure & 15.00 NIL 0.00 15,00,000.00
Educational Trip
to Bamboo
Developed
countries
(under
international trade
fair)




Sub Total 90.60 49,19,800.0041,40,200.00

Consultancy 1.35 1,20,000.00 15,000.00
works
Grand Total 91.95 50,39800.0p41,55,200.04

Minutes of the Review Meeting of NBM
with the Mission Directors of States under BTSG (N®) -
Cane and Bamboo Technology Centre (CBTC)
at NIRD, Khanapara, Guwahati, Assam _on 8 June 2007.

1. The review meeting started with the Inaugurasiem of the Field Functionary
Training program being conducted by CBTC.

2. Mr. Kamesh Salam, Director, CBTC, Guwahati deid the Welcome speech to
all the dignitaries. Mr. Salam highlighted abou tbllowing-

a. CBTC as the BTSG under the NBM for all Northt€as States, Orissa,
Jharkhand and West Bengal, it is committed towdrdsachievement of the
objective of the Mission.

b. Asked all Mission Directors to work towards tt@mmon goal of bringing
about the targeted bamboo plantation in forestreomdforest area. He emphasized
on effective implementation of the Mission, Sharofgdeas and experience and
to have regular discussion of the schedule ahead.

3. Dr. M.L. Choudhury, Horticulture CommissionerdaMission Director, National
Bamboo Mission in his Key Note address to all MissiDirectors, wanted to
understand the general problem of the State inrdalenake strategy for effective
implementation. He stated that in the whole procssfarmers should be benefited.
He discussed about the following —

a. Involvement of NGOs/SHGs/Cooperatives in the -fuoast area on
cluster based approach. He informed that at théagdél Level, the Panchayat
should also be involved in plantation sector.

b. He requested all the State Governments for amitiee constitution for
certification of planting material so that avail#i of quality planting material
could be ensured.

C. He also stressed on the identification of Nueseand their certification,
so that appropriate data can be maintained withesto species and quantities
and accordingly the logistic can be managed in eeraffective manner.



Due advertisement should be made in local nepens regarding species
and availability of quality planting material inettState.

Any movement of planting material should be tduin the notice of
State Mission Director.

He asked CBTC and Mission Director of all thetes to give wide
publicity through media and by conducting awareneaspaign about the
Scheme

He also expressed his full support to all thetest for any implementation
of logistic support, marketing support and proaassi

The Mission Director also issued some directivedtie state to follow. He asked
all the state to give in their electronic accountmiers in order to avoid loss of
demand drafts. He also asked every state to ugloaid expense statement on the
website. Since the Yfive year plan has already been implemented, kedaall state
to end their proceeding to the Ministry of Agriauk. In order to effectively
diagnosis of the problems faced by the state &t fexel, Dr. Choudhury has asked
all state to bring forward such problem for diseoisg he Mission Director, NBM
has asked all the state to submit a Progress Repash an urgent basis to NBM
with copy to BTSG/CBTC, also incorporating a district level plan. He ailsiormed
that, from now on inter district fund transfer wilbt be done.

. The Inaugural speech was delivered by Mr. S.Msdlphine, IAS, Additional
Secretary (Agriculture), GOI. He informed all abotite NBM and asked all
Implementation Agencies to launch its programméliasion mode. He was of the
view that since the launch of the mission in Octd®@06, no change has come into
effect in the day to day business of the sector.tdfig the success story of rubber
plantation and same can be achieved for bambodafiam also. Continuing his story
he said that, bamboo now, too is similar as thathto early stage of rubber. His

discussed about the following —

a. He emphasized the need to empower women foll phaakation, handicraft
and nurseries which will generate one million magsdof employment.

b. He urged the States to take China as a modéhéodevelopment of Bamboo
sector, which has high productivity of bamboo (2ih tper hectare) as
compared to ours (1 ton per hectare). He also esmdth on promoting
commercial use of bamboo, complementing companiels as Rhino bamboo
industry for commercial use of bamboo for producangl products.

C. He stated that Rs. 8000 crores worth of timlsebeing imported, which
provides the bamboo growers an opportunity to sejmn. He stressed on the
economic significance of value addition to bambxting an example he said
about India where only Rs. 6 thousand crore p.gfim of value addition is



done whereas in China, value addition amountinB2020 thousand crore is
being achieved.

d. Similar to earlier speakers he stressed onntip@iitance of working with the
farmers at their level. He emphasized on plantaitieneasing areas so as to
tackle carbon emission.

e. He also stressed on what economic value of barsboot can achieve, as it
being a delicacy over the world. He said thereast\potential in the export
market.

f. He informed about the components/assistance ByINthe assistance being

for the following —

Nurseries, tissue culture — to increase produgtiviechnology transfer for
successful implementation of the programme, interfaith institution such as
the ICAR for Research and development, initiateramass of bamboo, regular
interaction with field level functionaries, pestséase management, setting up
village level processing — 270 units proposed,telulacilitation center — 70 units,
bamboo wholesale and retail bazaar.

5. Dr. Tapan Dutta, advisor to the C.M. of Assamcdssed about empowering the
farmers through farmers friendly projects. He stateat, bamboo formed the socio-
cultural part of Assam. He went on to inform thgrdiaries that the government,
after feeling the need has established an agrreultollege in Bishwanath Chariali
with facilities of research and development departts, training of farmers, etc. He
on behalf of the Government of Assam extended his dooperation for the
development of the bamboo sector.

6. Mr. P.P. Shrivastav, Member, North Eastern Coudelivered the presidential
speech. He complimented all the members in theewevimeeting on their
achievements and asked all to wage a war for ppedidviation and development of
a strategy for bamboo sector. He also stressetleimtportance of value addition to
bamboo to increase the economic value of bambooerHghasized on bamboo to
bring about prosperity to millions of people. H&ex all to work at the farmer’s level
and guide them and emphasized on the importanceadteting the produce of the
farmers, artisans, etc. He encouraged all to phaote bamboo and increase the
natural forest cover in order to prevent naturdamdties and to accept and make
bamboo an alternative for timber. He emphasize&iate Mission Directors to work
at district level and asked all to incorporate piag from district level.

7. The vote of thanks was delivered by Mr. S.N.itdallFS (Rtd), Advisor, CBTC,
thanking all the dignitaries marking the end of im@ugural session.

8. The State Mission Directors presented their progresreport before the Steering
Committee, NBM. A brief abstract of their presentaton is as follows —



a) Mr. Kamesh Salam, Director, Cane and Bamboo Tectology Center, BTSG
(NBM), Guwahati, Assam

The Cane and Bamboo Technology Center, GuwahathesBTSG for all the
north east state, WEST Bengal, Jharkhand and OMis&. Salam has requested all
Mission Directors to include CBTC as a member of tBtate Level Steering
Committees for effective participation by CBTC imetstate bamboo development
activities.

CBTC will be setting up a certifying agency for th&anting materials for the
region for which the committees will include theddion Directors of all the States
for certification and inter state transit of thamting materials.

As per the mandate of NBM, CBTC has already givadewpublicity of the
scheme of the National Bamboo Mission in all thadlag Newspapers in all the
States of the NE Region and Orissa. Moreover, hogsdof the National Bamboo
Mission have been put up in most of the State ablpiQs. Further to that, a
promotional media campaign will be launched in Bi@ channel for an effective
publicity and awareness to the people in the field.

He highlighted the role and function as a BTSG. dtso highlighted the main
Objectives under Handicrafts, Bamboo Marketing &xgorts of the NBM. In the
presentation the activities undertaken and a latefut the proposed activities were
presented. In the workshop CBTC was complimentedhenachievements since its
inception. Mr. Kamesh Salam ended the presentabgndeclaring that the
International Seminar and “BAMFEST 2007” will tagace in Pragati maidan, New
Delhi from the 28 October to the # November 2007. In order to have a national
appeal, the theme will béBamboo for national prosperity”. Mr. K. Salam
garnered support from the Nagaland Government Saatethe sub-theme for
sponsoring Bam Expo.

b) Mr. Rajendra P Agarwalla, IFS, State Misson Director, Assam

The Mission Director presented the progress redt stated that he was happy
with speedy action of the NBM for quick sanctionfofds to States. He showed the
scope of bamboo gassifier in the state, since bdban receiving queries from other
States. He stated that Rs. 10.84 crore has beeatissed under the NBM. His
Mission was committed to achieve the mission’s cibje in Assam. His Mission
has identified 2000 hectares for bamboo plantatiorforest area. However, no
plantation for Non forest area has yet been idiedtifThe Mission has already put
forth proposal for nurseries in the State and etgpdee funds to come in by the end
of June. He stated that his mission is in the mead identifying implementation
agencies for implementation of the same. The mskas asked CBTC for providing
training in Tripura and other parts of Assam.

He had asked the government of India to look isgués, such as, JFMs taking up
bamboo plantation in Assam, making cultivation @édling in areas where yield has



gone down, tribal assistance to be provided in rotdeachieve the mission’s goals
and objectives.

c) Mr. R.K. Taj, Scientist, SFRI, Itanagar
(Representative of the Mission Director, ArunachaPradesh)

The State has utilized funds Rs. 16 lakhs onlyaduhe total Rs. 15.10 crore in
preparation of booklets, field manual other relaetivities. His  Mission has
already constituted a SBSC, with Principal SecyetédEnvironment & Forests) as
Chairman. The Mission has targeted cultivationare$t area 2875 hac. and 4500
hac in non-forest area. He also informed that tla¢eSwill fall short of the seedling
requirement to the tune of 23.68 lakhs, to tackle problem, State Bamboo
Steering Committee has constituted a Committeestgygesting/redressing cost
norms for raising seedling with Member Secretaryat&s Bamboo Steering
Committee as Chairman. State Bamboo Mission hdatieely fixed the date
of State level Training workshop for SHG’s,NGO,g]d officials and individuals
on 18th June,2007 at Itanagar which will be inaatpd by Hon’ble Chief Minister,
Govt. of Arunachal Pradesh.

Preparation of Annual Action Plan-2007-08 in vasdine departments are in
progress. Forests and Horticulture department laady been completed the draft
AAP which will be compiled and submitted to NBM soafter receiving  from
Panchayati Raj department.

d. Mr. K. Jagadishwor. Singh CF, Member-Secretary,Bamboo Development
Agency, Manipur

The State Mission has already set up a SBSC, bwéver has yet to identify the

Chairman of the committee. The Mission Director,NBas asked to submit an

urgent progress report with a District Level Plahe Agency has targeted to raise
seedling through nurseries to the tune of 2.38dakid 1.30 lakhs in the public

and private sector respectively in the BDA. Sintylan the FDA, the agency has

targeted to raise 7.72 lakhs and 3.60 lakhs segutlithe public and private sector
respectively.

Interludes: Mission Director, Dr.M L Choudhry has requested nipar to
expedite the work in the state at the earliest.

e. Shri C. Budnah, IFS, Chief Conservator of Forest (Territorial etc.),
Meghalaya

The following progress has been reported as of now
* Detailed Cost-Norms For Creation of Captive Pdeinhs and Centralized
Nurseries Have Been Finalized



Physical and Financial Targets For Raising CaptiRlantations and
Centralized Nurseries In Public Sector have beletted to Various Divisions
Formats of Agreement To be signed between JFM@ lamplementing
Divisions has been finalized
Formulation of Backup Schemes to Meet 75 % ofebt@eneficiary Share In
respect of Mahila Nurseries, Kisan Nurseries andt@ézed Nurseries in
Private Sector is under progress
Funds for Creation of Captive Plantation and Mties have been released in
favour of identified Divisions
Date for organization of State Level Workshop bagen finalized on 21-22
August 2007

The implementation in non forest area is yet tofibalized, the State
Mission has not been able to implement Mahila ams&h nursery scheme.
Some of the bamboo species has been reselectaiedhe climatic region of
Meghalaya.

Mr. Rosiama Vanchong, IFS, State Mission Directg Mizoram

The State Mission action plan has not been findliwe implementation of
plantation in forest area. Under the state missi@i®) families have already
taken up bamboo plantation.

The Mission informed that, funds will be allocatfed forest and non forest
area, as soon as the nodal agencies are identified.

The State given its location disadvantage and pdi@structure for transport.
The Mission Director, NBM has asked the state tme&ap with innovative
ideas to overcome such hurdles. He has extendefdilhsupport to develop
the sector and remove hindrances from it way.

On the issue of setting up of a new tissue cultakein the state Dr.ML
Choudhry has asked the state to use the existimgvhach are in existence
under the Horticulture Technology Mission.

With Respect to the issue of Bamboo Roads for etttra of bamboo Dr.
Choudhry Clarified that the matter will be taken mpthe Ministry of Rural
development under their existing scheme for rusatls scheme.

Mr. N. Putrere, Nagaland Bamboo Development Agaay, Nagaland

The Steering Committee has formed under the Chashp of the the Chief
Minister Nagaland. The speaker informed that 20@&. hOf bamboo

plantation has been achieved in the financial @&16-2007. The target set
for setting up of nurseries was 2000 Nos. and tirearies actually set up is



3892 Nos. The Mission has been emphasizing oneslbsised approach, with
importance being given to farmers. At village lewel village bamboo
development committee has been constituted. The stésion is already
supplying bamboo charcoal to the local market. $tete Mission has been
directed to the Rural Department for undertakirgyifsue. The State has also
developed bamboo road to tackle the difficult tesain the State for
extraction of bamboo. The State also presentedattiteevements of the
mission regarding implementation for the year 2006-The state has been
granted fund under the PM Package as well as sudiLDChoudhry has
directed the state to submit progress report segdafar both the sanctions.

Mr. K.K. Singh, Director of Horticulture and Mis sion Director for NBM,
Sikkim

The Steering Committee has been formed under theetaey of horticulture.
The Director presented the Action plan for the y2806-07 before the
respectable steering committee, NBM. The pres@mtagave an insight into
the current achievement in plantation of nurserigssue culture units,
certification, plantation in forest and non foremtea, training and field
function, workshops, pest management, storage esaintent, marketing
activities and consultancy services. The respeetsibaker also presented the
proposed action plan for the financial year 2007H8& emphasized on hiring
of market consultant for effective implementationtiee Mahila and Kissan
Nursery.

The approach of the mission | based on clusterdoapproach, for both the
forest and non forest area. The state will be awtsog the planting material
from south and an approval has already been sofrgh the state
government. He stressed that provision for plamain forest and non forest
areas should be equal, citing difficulties to inmpént the scheme in non
forest area. The Mission Director also requests Hiadustan Paper
Corporation to assist the state to develop protdooltissue culture for
propagating in the tissue labs existing in theest@ihe state also submitted a
proposal for setting up bamboo innovation centre Handicraft items to
CBTC for support of the NBM.

Dr. P.K.Pramanick, Mission Director, West Bengal

Director of Horticulture is the head of the stegracommittee; it was however
informed that the committee at the District Leval in the stage of
formulation. The respective targets has been speasinder the NBM. They
however don’'t have an implementation for plantation hectare based
plantation. The State mission also sought techriieg from CBTC on the



unavailability of certain species in the State untihe directives from the
Mission. The State has Bamboo Plantation of 1,0(bHac. in the State. The
Mission Director also inform that a State Level WW&lrop will be organized in
Kolkotta sometime in Mid July with technical asarste of CBTC.

Orissa Forest Development Corporation Limited

The representation of Orissa wasn't there in theeve meeting but they have
faxed the performance report to the Director CBTKe excerpts from the fax
are given below.

Government of Orissa has identified OFDC limitecttsss Nodal Agency for
the State for implementation of the centrally spoad schemes of NBM. The
State Bamboo Steering Committee under the chairniyansf Principal
Secretary, Forest and Environment Department, finabzed the action plan
of OBDA for 5 years up to the year 2010-11 for imaltion of bamboo in non-
forest areas over 5000 hectare and stocking amheegtion of 25,000 hectare
of bamboo forest as well as for transfer of techgp] HRD, Bamboo crafts
marketing. Project proposal for planting 688 hexiarbamboo forest areas by
the FDAs 10 regions have been sanctioned for R2208kh and funds of Rs
87.27 lakh have been released in June 2007 fdry&ar cost .Some of the
FDA'’s have also been sanctioned funds for estabkstt of Bamboo Central
Nurseries capable of producing over 50,000 seesllipgr year as well as
Kisan and Mabhila Nurseries each capable of produower 1000 seedlings
per year. The proposal for finalizing 875 hectdenfation in non forest areas
is under scrutiny.

Discussion on enabling proposal for Handicrafts.

Shri Virendra Kumar, Sr. Assistant Director frometiOffice of the
Development Commissioner Handicrafts, (NER), Miyigtf Textiles gave an
overview of the schemes of the DC Handicrafts ded e mentioned already
the office is assisting maximum schemes in Bambecios in the region
through the NGOS and state Governments and woultbwme schemes under
the NBM. Also he stresses the cluster Scheme utiierBaba Shaheb
Ambhedkar Hasta Yojna Scheme which can be a googpopent for the
NBM which is targeted at the cluster approach modlislo he stress upon the
marketing schemes and other welfare schemes whithenefit the artisans
and the farmers.

Modalities for inviting proposals under the NBM aride Office of the
Development Commissioner for handicrafts needsetavbrk out for creating
an impact in handicraft sector under the Mission.



There was no representation from the State of Tripta and Jharkhand.
The Orissa Forest Development Corporation limited ks faxed the report
on the activities of Orissa Bamboo Development Agew, regarding the
implementation of NBM schemes to the Director, Caneand Bamboo
Technology Centre, Guwabhati.

All the participants including State Mission Direrg were taken to Basistha
Central Nursery assisted by the North East CoyhC) and were exposed
to various techniques of vegetative propagationBamboo nursery. The
participants also visited Rhino Bamboo Industry,iAgaon, and were shown
various Bamboo products manufactured in the salddtry.

The two day Workshop cum Training concluded dhJaine, 2007 evening
with distribution of Certificates to all participen

Bamboo Technical Support Group

(BTSG)
Cane and Bamboo Technology Centre

(CBTC)

List of Registered Participants for the “Field Fundionaries Training” under

NBM, held at NIRD, on 8" — 9" June, 2007

1. ORISSA (7)
SI.No. Name Designation
1. Shri Gopal Se Range Officer
2 Shri Ashok Das Range Officer
3 Shri Abhaya Kr. Jena Range Officer
4 Shri Sanjay Singh Gurum Horticulture Suspensor
5 Shri Govinda Mahapatra Cultivator
6 Shri Eswar Chandra Panigrahi Cultivator
7 Shri Prasana Kr. Mishra Forest Range Officer
2.ASSAM (18)
SI.No. Name Designation
1 Shri Gunadeep Das Forest Ranger
2 Shri Jayram Baruah Forest Ranger
3 Shri Mukut Das Forest Ranger
4 Shri Rafique Islam Ahmed Forest Ranger
5 Shri N.C. Nath Forest Ranger
6 Shri S. Talukdar Forest Ranger
7 Shri Joy Sing Teron Forest Ranger
8 Shri D. Kalita Forest Ranger
9 Harshajyoti Baruah Director of Horticulture & Fb&rocessing
10 Diganta Gogoi Dist. Agri. Information officer



11 Jitendra Choudhury
12 Jyoti Chandra Deka
13 Manijit Talukdar
14 Amarendra Saikia
15 Madan Mohan Deuri Bharals
16 Guna Kanta Baruah
17 Prafulla Mahanta
18 Iswar Chandra Baruah
3. MEGHALAYA (6)
SI.No. Name
1 Shri Devanand P Marak
2 Shri Sengnam M.Momin
3 Shri Lister M Momin
4 Shri Markhiador Dkhar
5 Shri TS Bareh
6 Shri Flashing star Wahlang
4. TRIPURA (5)
SI.No. Name
1 Shri Pulak Das
2 Shri Subhash Tripura
3 Shri Dula Ch. Nandi
4 Shri Kanailal Choudhury
5 Shri Ajoy Dhar
5. ARUNACHAL (5)
SI.No. Name
1 Shri Boken Pao
2 Shri Yimo Bole
3 Shri Malar Bui
4 Shri Hanrik Basar
5 Shri Dominic Pao
6. MIZORAM (2)
SI.LNo. Name
1 Mr.Lalzarliana Hrahsel
2 Mr.Rongura Hrahsel
7. NAGALAND (5)
SI.LNo. Name
1 Shakiba Yim
2 C.Vilalhoulie Chielie
3 Rokovisa Chase
4 Imsutoshi
5 N.lI Kumzuk
8. SIKKIM (11)
SILNo. Name
1 Shri GP Chawan
2 Shri Hukum Chandra Pradhan
3 Shri KB Panth
4 D.C Nepal
5 C.P.Sharma
6 D.B.Tamang
7 A. Thapa
8 Gajendra Singh Gurung

Asst. Horticulturist
Asst. Horticulturist

Asst. Agri. Marketing Officer
Senior Agri. Devpt. Officer

Agri. Devpt. Officer
Sr. ADO

Asst. Horticulturist
Senior Scientist

Designation
Forest Ranger

Forest Ranger
Forest Ranger
Forest Ranger
Forest Ranger

Forest Ranger

Designation
Forest Ranger

Forest Ranger
Forest Ranger
Forest Ranger

President, Murapara JFMC, Udaipur

Designation

Asst. Conservator of Forest

Range Officer
H.D.O

H.D.O
Student

Designation
Wood/Bamboo Chemist
Range Officer.

Designation
NBDA Member

NBDA Member
NBDA Member

NBDA Member

NDBA Member

Designation
Jt. Director (Horticulture)
Dy. Director, Hortia
Dy. Director Horticulture
Jt. Director of Forest
Range Officer
Jt. Director, Horticulture
Addl. Director
Range Officer



9 Tenzing Norbu Bhutia

10 Blackey Tsong
11 Pritam Thapa
9.MANIPUR (5)
SI.LNo. Name
1 Shri Huri Golmei
2 Shri SW Suisha
3 Shri Khatkhanchin Samte
4 Shri T.S Robert Haokip
5 Shri Elangbam Home Singh
NGOs (21)
SI.LNo. Name
1 Mr.Meguo Seyie
2 Mr. Khrolo Naro
3 Mr.B.Namghaklung Kabui
4 Shri Punyo Chada
5 Miss Hiran Kuari Das
6 Smt. Himani Sarma }
7 Sri Vinayak Tumsare
8 Mr. T.Jamkhanmang
9 Mr. HK Vaiphei
10 Mirza Arif Hazarika
11 Narul Islam Laskar
12 Bibe Kananda Bachi
13 Prasanta sarmah
14 Milind Sankar talukdar
15 Mitharam basumatry
16 Ankur Daimari
17 Lutfa Begum
18 Poonam Bharadwaj
19 Ajoy Kr. Ghosh
20 Diganta Sarma
21 Uzal Moni Phukan

RESOURCE PERSONS

SL.No. Name
1 Mr. Mahadevan,
2 Mr. Hirdesh Mishra, IFS
3 Dr. Rita Choudhury,
4 Dr. Tilak Chandra Bhuyan,
5 Mr. R.K.Taj,
6 Mr. U.N. Majhi
7 Mr. Anil Kr. Rajkhowa

STATE MISSION DIRECTORS

Range Officer
Range Officer
Range Officer

Designation

Range Forest Officer (RFO)

RFO
RFO

RFO
RFO

Organization

Children’s Home, Nagaland
-do-
CAPART, Guwahati

Future Generation, Arunachal
Bharati Adim Jati Sevak Sangh

Guwabhati/Lakhimpur

Designation

Craftsma
Craftsman

Young fessional

jeBréssociate

Organizer Lakhampur Unit
' Rehabilitation Officer SSH
Branch Secretary

MAHABEA, Manipur Chairman
MAHABEA, Manipur Gen. Secy.
CABSFORD Public Relation FRordinator

-do- Gen. Manager

-do- X

M/S Green Tech Associate Partner

-do- -do-

Bodoland Agri. Dept. Execaifitember
-do- -do-

Manab Seva Sangha Asst. Secy.

-do- Coordinator
HPC(Cachar) Dy. Manager (Forest)

-do- Asst. Manager(Forest)
-do- Manager (Forest)

Designation State
Asst. GM, NABARD, Guwahati Assam
CEO, Kamrup West FDA, Guwahati, Assam  Assam
Scientist, Forest Dept. G@ftAssam, Assam

Guwahati

Scientist, RFRI, Jorhat Assam

Scientist, SFRI, Itanagar Arunachal

Retd. Financial Adviser, NEC Orissa

Dy. Gen. Manager(Forest), HRGgaon Assam

SI.No. State Name Designation
1 Mizoram Mr. Rosiama Vanchong IFS Conservatorarebt
2 Assam Shri Rajendra P Agarwalla, IFS CCF

3 W.Bengal

Dr.TK Parmani

Director, Horticulture



4 Manipur Mr. K J Singh CF

5 Meghalaya C.Budnah IFS CCF

6 Nagaland Shri Alemtemshi Jamir IAS Commissiorayri.)
7 Sikkim Shri K.K.Singh, PCCF

8 Arunachal Represented by RK Taj Scientist, SFRI

Total No. of Field Functionary Trainees
State Mission Directors (NBM)

=85
=08

Grand Total

=93

Summary of State wise Report under NBM
June 2007

1. Arunachal

Amount Allocated
Amount Utilized
Balance Amount

Achievements:

Constitution of

: Rs. 1510.35 Lakhs
: Rs. 799.56 Lakhs
: Rs. 710.79 Lakhs

State Bamboo steering Committee (SBSC)
Bamboo Development Agency (BDA)
District level Agency of Bamboo (DLAB)
State Bamboo technical Agency (SBTSG)

implementing State Bamboo
Mission activities

Expenses Heads Amount released/ Remarks
utilized (in Rs)
Disbursed to DFOs for 7,99,56, 000.00 No detail

# Since before releasing the fund to various Foreflivisions/Districts, formation of

agencies like BDA/DLAB took some time and accordig funds to the tune of Rs.
799.56 have been released to them only in June 200he works as per proposal are
in progress and full progress report may be availale in a couple of month’s time.

2. Assam

Amount Allocated
Amount Utilized
Balance Amount

Achievements:

: Rs. 1080.31Lakhs
. Rs. Nil
: Rs. 1080.31Lakhs




Nursery and Plantation for forest areas approved irthe 3¢ State Bamboo
Steering Committee meeting held in 27 June 2007 only.

Trainings have been scheduled and will starts fronduly, 2007

Substantial physical and financial progress is exmted from the 2'¥ Quarter

onwards.
3 Manipur
a. Amount Allocated ' Rs. 647.17Lakhs
b. Amount Utilized . Rs. Nil
c. Balance Amount : Rs. 647.17Lakhs

Achievements:

State Bamboo Steering Committee (SBSC) constitameldAddl. CS & PCCF
are the Chairman & the Member Secretary respegtivel

Bamboo Development Agency (BDA) for the valley digs, Registration of the
BDAs in process

Director, Dept. of Horticulture is the Chairman &ddion Director for BDAs.

JFMC in the District under constitution

Works in forest areas of 7 Forest Division beingemaken by the respective
FDAs through JFMCs

District level FDA wise activities fixed

Allocation of works between BDAs & FDAs to be takemin 2007-08 made by
SBSC

No. of trainings/workshops/awareness camp to barozgd by BDAs & FDAs
finalized

Nursery works in progress in identified sites

Plantation works to start after certification capling stock, CBTC to be
involved.

The State Bamboo Steering Committee after completidhe above formalities is now
almost ready to allocate fund to both BDA and FDAthe approved activities to be
carried out under NBM

4. Meghalaya
Amount Allocated : Rs. 508.31 Lakhs
Amount Utilized 1 Rs. 227.395 Lakhs
Balance Amount 1 Rs 280.915 Lakhs

Achievements:

Release of fund made to various implementing offise

| Expenses Heads |  Target | Amount | Amount |




U

Area/ Nos. Budget Utilized
1. Centralized Nursery 14 nos Rs227.395 lakh
2. Plantation in non-forest areas 1750 Ha
TOTAL Rs227.395 lakhs

As stated above, out of the total released funiR®f 508.31 lakhs an amount of Rs.

227.395 lakhs has already been released to vatinpkementing Agencies in the'l
Phase in the month of June. Simultaneously, thenlbalamount will also be released in a
phased manner. The physical achievement agaimstsed for the Ist phase is for 14 nos.

of Centralised Nurseries and Plantation in 175Qdres of non-forest land
5. Mizoram

a. Amount Allocated . Rs. 865.45Lakhs
b. Amount Utilized . Rs. Nil
c. Balance Amount : Rs. 865.45Lakhs

Achievements:

Physical targets have been allotted to both FDAs &DAs
Implementation of works initiated in the field

6. Nagaland
a. Amount Allocated : Rs.1116.72Lakhs + Rs.199. 24 Lakhs (PM’s
package) = Rs. 1315.96 Lakhs
b.  Amount Utilized (from Rs. 1116.72 Lakhs) : Rs. 175.38Lakhs
c. Balance Amount : (-) Rs. 58.66 lakhs

(in excess of the allocated amount)
d. Amount Utilized ( out of P.M’s Package of Rs199. 24 Lakhg

: Rs. 126.00 lakhs
e. Balance Amount ' Rs. 73.24 Lakhs

Achievements:

i. NBM General Fund

2000 ha earmarked for plantation in forest areas

Actual areas covered for plantation in forest area is 3892 ha
4 public & 7 private Centralized nurseries,

10 each of Kisan & Mahila nurseries in private sear

2000 ha cover for improving existing stock

Orientation trainings conducted for field functionaries

For training of farmers, 70% of the cluster villages covered
1225 ha covered for pest management



Thus, out of the total proposed financial outlay oRs. 1116.72 lakhs, financial
achievements against this is Rs. 1175.39 lakhs

ii. P.M’'s Package

Achievements:

Constitution of State Bamboo Steering CommitteeSSBwith Chief Secretary
as the Chairman and CCF(Planning & Developmenthadlission Coordinator
cum Member Secretary

Expenses Heads Target Amount Budget| Amount Utilized
Area/ Nos.
1. Plantation in Forest Areas 400 ha 100 100
2. Improvement of existing stock 325 ha 26 26
345 ha 5.24 Nil
3. Training of Farmers 100 ha 8 Nil
4. Training of field functionaries 300 ha 60 Nil
5. Micro-irrigation
Sub Total 199.24 126
Consultancy Services nil nil
TOTAL 199.24 126
7. Sikkim
a. Amount Allocated : Rs. 429.32Lakhs
b. Amount Utilized : Rs. 57.02 Lakhs
c. Balance Amount : Rs. 372.3 Lakhs
Physical Achievements:
10 public & 5 private centralized nurseries agaprsposed 16
and 8 resp. and 4 kisan nursery
300 ha of area under improvement of existing stakinst
proposed area of 1100 hectares
30 nos. under training of farmers against prop@sedos.
20 nos. Under training of field functionaries ag4i®0 nos.
8. Tripura
a. Amount Allocated ' Rs. 122.16 Lakhs
b. Amount Utilized : Rs. nil
c. Balance Amount - Rs. 122.16 Lakhs




However, a detailed proposed action plan has aflrbadn prepared for achieving the
targets as proposed after releasing the requiredi flirr the year 2006 — 07 from NBM.
The activities are likely to be started shortly

9. Orissa
a. Amount Allocated : Rs. 329.97 Lakhs
b. Amount Utilized :Rs. 87.27 Lakhs
c. Balance Amount : Rs. 242.7 Lakhs

Achievements:

State Bamboo Steering Committee (SBSC) constitwiddPrincipal Secretary
(Dept. of Forest & Envn.) as the Chairman

Orissa Forest Development Corporation Ltd. (OFRORovt. of Orissa
undertaking is the Nodal Agency for NBM

General Manager (A&P) OFDC Ltd. is the Mission Bi of the Orissa
Bamboo Development Agency (OBDA)under the NBM

SBSC had finalized action plan for 5 years forigation of bamboo in 5000 ha
of non-forest areas and stocking & regeneratio25800 ha of bamboo forest.

Arrangement made with Regional Plant resourcegse¢RPRC) for Rhizome
plantation by FDA through VSS for 2007-08

Sanctioned to FDAs for planting in 688 ha bambaedbareas.

Sanctioned to some FDAs for establishment of CENtnaseries capable of
producing 50,000 seedlings per year and to Kisaviatila Nurseries capable of
producing 1000 seedlings/year.

Proposal from NGO, SHGs, individuals under scrutoryplantation in 875 ha of
non-forest areas.

District level Bamboo Development Agencies congitiuwith Collector/Dy.
Director, Horticulture as Member Secretary

The work of 10 nos. of centralized nurseries inljgugector is under progress in
10 forest divisions out of sanctioned amount of ®s30 lakhs, Rs. 17.30 lakhs have
been released in the Ist phase till June, 2007

The work of 8 nos. of Kisan Nurseries in publictsecs in progress. An amount
of Rs. 52,000 has been sanctioned and releaskd isttphase to four Forest
Divisions in this regard

The work of 10 nos. of Mahila Nurseries in pubkc®r is in progress and for
this, an amount of Rs. 65,000 has been sanctiombdedeased in the Ist phase to 6
Forest Divisions

10. West Bengal

a. Amount Allocated ' Rs. 31.85 Lakhs
b. Amount Utilized :Rs. NIL
c. Balance Amount : Rs. 31.85Lakhs



Achievements:

The Director of Horticulture Dept. is the Missiorr&ctor
State level workshop to be held in August, 2007

The State Bamboo Steering Committee Meeting wilhélel very soon to clear the
proposals.

List of Participants under Lead Farmers’ Training of NBM in Manipur
state

Sl.No. Name Name of District
1. Mr. T. Jamkhanmang Thomte Churachandpur
2. Mr. Chingkhanshyam Churachandpur
3. Mr. K. Gerson Churachandpur
4. Mr. K.D. Gangmei Tamenglong
5. Mr. Gaikhandon Pamei Tamenglong
6. Mr. Gailuamlung Kamei Tamenglong
7. Mr. D.L. John Senapati
8. Mr. R.N. Thekho Senapati
9. Mr. S. Lohri Senapati
10. Mr. R.V. Mingthing Ukhrul
11. Mr. N. Soloman Ukhrul
12. Mrs. C. Vasum Imphal
13. Mr. Zilthang Touthang Sadar Hills (Senapati)
14. Mrs. Thanmila Shaiza Ukhrul
15. Mr. R. Moses Thoubal
16. Mr. Sherphomran Khalling Ukhrul
17. Mr. K. Mission Bishnupur
18. Mr. Shokholun Mate Chandel
19. Mr. Ashinpou Gangmei Tamenglong
20.  Mr. Zimik Chandel
21.  Mr. D.P. Phillip Churachandpur
22.  Mr. H.K. Vaiphei Churachandpur




State official for NBM at a Nursery Farm




INAUGURAL FUNCTION

INAUGURAL FUNCTION

CLOSING FUNCTION
Address by KAMESH SALAM, Director, CBTC




Field Functionary Trainees on NURSERY RAISING

Field Functionary Trainees Exposure at RHINO BAMBONDUSTRY




Lead farmers Training for the state of Manipur

Lead farmers Training for the state of Manipur




Hoarding of NBM at GS Road, NH - 40

Hoarding of NBM at Airport Road, Guwahati




Sample copy of Advertisement in the National Nevespa




Sample copy of Advertisement in Local Newspapers




